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2009 Measurements (R. Calaga et al.)



  

Proposed Correction



  

Initial 2011 Proposal (R. Calaga)

=> Merged with requests from M. Bai and Y. Luo: 2h assigned overall, first take measurements



  

Summary

● APEX session planned from 68am. Summary (from elog):

●  Started ramp at 6:25 only

●  6:377:02: chromaticity, tune adjustments

●  7:067:24: onmomentum measurement for blue and yellow with ACdipole

●  ~7:30: beams lost during radial steering

●  7:308:00: back to injection, exercised radial, and tune kicker script

● Achieved onmomentum measurements for both beams simultaneously for the first time



  

Onmomentum Measurements

Blue and yellow beam horizontal 
measurements:
=> Measured simultaneously for the 
first time

Blue:
● IP6: β*~ 0.70 / 0.75
● IP8: β*~ 0.87 / 0.65

Yellow:
● IP6: β*~ 0.77 / 0.84
● IP8: β*~ 0.80 / 0.88

 



  

Outstanding Issues

Settingup the chromaticity:
“The other headache is to minimize 
the tune spread by tweaking chroms 
at store. Very ineffective in vertical. 
We tried to change the Blue V 
chrom in both directions, couldn't 
get more than 200 turns of coherent 
oscillations. Also, this exercise 
indicated that Blue V chrom is on 
the negative side.”

Radial steering:
From elog: “Beam was loss due a to a 
1.69mm step on the radial steering 
function which came as a result of 
starting the function from zero 
instead of the offset value left in by 
the orbit feedback.”



  

Proposal for next Experiment

● Repeat baseline measurements (AC dipole and tune kicker)

● Offmomentum optics measurements and correction:
 

●  Check available range, lifetime at maximum offset
●  Apply corrections (phase advance between IP6 and IP8) + tune feedback  
●  Dump, inject ramp, repeat measurements and check for improvements

● Requirements:

●  2h beam time
●  2 ramps / same beam conditions as Wednesday
●  Measurements can be done in common with Yun and Mei, corrections have

 to be done separately (different scheme)
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